

Impact Report

Adopt a Village – Osenetoi

Submitted To: SVQF

Reporting Period: March 2013

Education

Status of Projects Funded

Project Funded	Status
5 classrooms	In progress ¹
5 classrooms outfitted	In progress ²
2 teacher accommodations (5/class)	Not yet started
Textbooks	In progress ³
200 school kits	Not yet started ⁴
2 teacher training workshops	Completed
1 library	Not yet started

Impacts

Project Indicator	Impact
Number of students enrolled and regularly attending	282
Number of boys enrolled	159
Number of girls enrolled	123
Total number of classrooms needed to accommodate the students	8
Number of pre-existing permanent classrooms	3
Number of pre-existing semi-permanent classrooms needing to be repaired or rebuilt	2
Number of classrooms currently under construction	4
Number of teachers currently employed	11
Number of female teachers	3
Number of male teachers	8
Teachers participating in School Pride Program	11
Number of external stakeholder meetings	5

Clean Water and Sanitation

Status of Funded Projects

Project Funded	Status
4 double-unit latrines	In progress
8 hand-washing stations	Not yet started

¹ The overarching goal of building five classrooms as part of SVQF's support is in progress. There are 4 classrooms that are complete.

² 21 desks, including a teacher's desk, have been provided to each completed classroom.

³ The distribution of textbooks is in progress with some having been distributed and more to follow.

⁴ SVQF has generously provided funding to support the distribution of 200 school kits. Additional kits will also be provided through in-kind donations from other supporters.

12 water, sanitation and hygiene education sessions	In progress
1 borehole well	Not yet started ⁵
1 masonry tank	Not yet started

Impacts

Project Indicator	Impact
Number of latrines planned	6
Number of latrines constructed	3
Number of wells planed	1
Number of water, sanitation and hygiene education classes delivered	2
Number of households boiling water	23
Number of households with their own latrines	14

Health

Status of Projects Funded

Project Funded	Status
12 visits from mobile health clinic	In progress & ongoing
12 health education workshops	In progress ⁶
1 teacher training workshop	Not yet started
2 health awareness days	In progress
15 household chimneys	4 chimneys constructed
Health supply delivery	In progress

Impacts

Project Indicator	Impact
Number of students dewormed	229
Number of female students dewormed	104
Number of male students dewormed	125
Number of mobile health clinics conducted	1/month
Number of student health lessons	2

Alternative Income and Livelihood

Status of Projects Funded

Project Funded	Status
Microenterprise development resources distribution	In progress
Training workshops	In progress

⁵ Borehole well is slated to begin construction phase during the summer of 2013.

⁶ 2 health awareness workshops have been held

Impacts

Project Indicator	Impact
Total Number of Alternative Income beneficiaries	240 (direct and indirect)
Number of women's groups formed	2
Number of training sessions/month	4
Average yearly income before women's groups established	.5 shillings
Average yearly income after women's groups established	24 shillings

Agriculture and Food Security

Status of Projects Funded

Project Funded	Status
Nutrition Program	In progress & ongoing

Impacts

Project Indicator	Impact
Number of students receiving lunch	276
Number of students participating in school based environment club	40
Number of environmental lessons	2/school term
Number of people benefitting from school gardens	300

Conclusion

The community has experienced a substantial amount of development and progress over the course of this past school year. Osenetoi Primary School celebrated the success of opening 2 new school rooms, participating in its first grade 8 examinations, establishing its own demonstration garden and making an addition to the teaching staff. In addition to achievements made within the school, the community has also experienced increased female annual income for those involved in women's groups, increased community pride and an increase in alternative income beneficiaries. Health awareness programming, health care, merry-go-round savings groups and the school nutrition program continue to prosper and provide sustainable solutions to the community of Osenetoi.

Free The Children is very thankful for SVQF's support and is excited to continue to share the success stories from the community of Osenetoi.

FAQ

Costs of Project Items

Project Items	Cost
Deworming 1 child	Market cost of 1 tablet = 0.47 USD
School fees	Primary school fees are free and provided by Kenyan government

Bar of Soap	\$1.40 USD
Chimney	\$75.00 USD
Pit Latrine	\$241.00 USD